

51 National Priority Programmes & Projects Progress Reports

Consolidated progress, budget utilization, performance, and narratives by cluster

GENERATED ON

June 04, 2026

GENERATED TIME

10:41 PM

REPORT SCOPE

National Priority Projects

DATA SOURCE

Existing Reported Data

Executive Summary: This report provides a consolidated view of implementation progress across national priority programmes, grouped by sectoral cluster and highlighting cost, budget absorption, performance, and latest implementation narratives.

PORTFOLIO OVERVIEW METRICS

1 TOTAL PROJECTS	Ksh 11.4B ESTIMATED COST	Ksh 2.8B BUDGET TOTAL	Ksh 1.2B AMOUNT SPENT	0.0% AVG PERFORMANCE	45.0% ABSORPTION RATE
---------------------	-----------------------------	--------------------------	--------------------------	-------------------------	--------------------------

PROJECT STATUS DISTRIBUTION

0 PIPELINE	1 ONGOING	0 STALLED	0 COMPLETED
---------------	--------------	--------------	----------------

INFRASTRUCTURE

CLUSTER PERFORMANCE AND FINANCIAL SUMMARY

Projects: 1 Budget: Ksh 2.77B Spent: Ksh 1.25B Avg Perf: 0.0%

1. National Liquefied Petroleum Gas Enhancement

ONGOING

Cluster: INFRASTRUCTURE

FINANCIAL SUMMARY

Estimated Project Cost	Ksh 11,365,000,000.00
Budget Total	Ksh 2,772,967,320.00
Amount Spent	Ksh 1,247,480,800.00
Absorption Rate	45.0%

PERFORMANCE & REPORTING

Average Performance	0.0%
Last Updated	Feb 25, 2026
Record Status	Stale
Status is based on latest report, project status, and fallback performance logic.	

LATEST NARRATIVE

Comments: • Installation of 2-two tonne Clean Cooking Gas bullets and associated infrastructure was done in Kitui Teachers Training College, Kitui County during the Energy Week. • There was a change in the project implementation strategy following th...

CHALLENGES

Redesigning of the implementation strategy of the project to include the private sector players

RECOMMENDATIONS / RESOLUTIONS

The State Department to develop a framework for private sector involvement in the project. Undertake Continuous stakeholder engagement.

EVIDENCE PHOTOS

No photos available for this project.