

# 51 National Priority Programmes & Projects Progress Reports

Consolidated progress, budget utilization, performance, and narratives by cluster

GENERATED ON

April 09, 2026

GENERATED TIME

03:05 PM

REPORT SCOPE

National Priority Projects

DATA SOURCE

Existing Reported Data

**Executive Summary:** This report provides a consolidated view of implementation progress across national priority programmes, grouped by sectoral cluster and highlighting cost, budget absorption, performance, and latest implementation narratives.

## PORTFOLIO OVERVIEW METRICS

<b>1</b> TOTAL PROJECTS	<b>Ksh 9.0B</b> ESTIMATED COST	<b>Ksh 2.2B</b> BUDGET TOTAL	<b>Ksh 0.6B</b> AMOUNT SPENT	<b>10.0%</b> AVG PERFORMANCE	<b>25.4%</b> ABSORPTION RATE
----------------------------	-----------------------------------	---------------------------------	---------------------------------	---------------------------------	---------------------------------

## PROJECT STATUS DISTRIBUTION

<b>0</b> PIPELINE	<b>1</b> ONGOING	<b>0</b> STALLED	<b>0</b> COMPLETED
----------------------	---------------------	---------------------	-----------------------

## FINANCE AND PRODUCTION

CLUSTER PERFORMANCE AND FINANCIAL SUMMARY

**Projects:** 1 **Budget:** Ksh 2.25B **Spent:** Ksh 0.57B **Avg Perf:** 10.0%

### 1. Rice Value Chain

ONGOING

Cluster: FINANCE AND PRODUCTION

#### FINANCIAL SUMMARY

Estimated Project Cost	<b>Ksh 9,012,000,000.00</b>
Budget Total	<b>Ksh 2,249,034,480.00</b>
Amount Spent	<b>Ksh 572,027,968.00</b>
Absorption Rate	<b>25.4%</b>

#### PERFORMANCE & REPORTING

Average Performance	<b>10.0%</b>
Last Updated	<b>Feb 11, 2026</b>
Record Status	<b>Current</b>
Status is based on latest report, project status, and fallback performance logic.	

#### LATEST NARRATIVE

**Comments:** Target achieved in collaboration with NIA MIAD and KALRO Mwea

#### CHALLENGES

Exchequer release challenges leading to overdependence on external players

#### RECOMMENDATIONS / RESOLUTIONS

Collaboration in realising the project is the way to go

#### EVIDENCE PHOTOS

No photos available for this project.