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Executive Summary: This report provides a consolidated view of implementation progress across national priority programmes, grouped by sectoral cluster and
highlighting cost, budget absorption, performance, and latest implementation narratives.

PORTFOLIO OVERVIEW METRICS

1
TOTAL PROJECTS

Ksh 31.0B
ESTIMATED COST

Ksh 23.8B
BUDGET TOTAL

Ksh 6.7B
AMOUNT SPENT

75.0%
AVG PERFORMANCE

28.0%
ABSORPTION RATE

PROJECT STATUS DISTRIBUTION

0
PIPELINE

1
ONGOING

0
STALLED

0
COMPLETED

FINANCE AND PRODUCTION
CLUSTER PERFORMANCE AND FINANCIAL SUMMARY
Projects: 1  Budget: Ksh 23.84B  Spent: Ksh 6.69B  Avg Perf: 75.0%

1.  Green Financing and Climate Change Finance
Cluster: FINANCE AND PRODUCTION

ONGOING

FINANCIAL SUMMARY

Estimated Project Cost Ksh 31,040,000,000.00

Budget Total Ksh 23,841,000,000.00

Amount Spent Ksh 6,687,151,853.00

Absorption Rate 28.0%

PERFORMANCE & REPORTING

Average Performance 75.0%

Last Updated May 19, 2026

Record Status Current

Status is based on latest report, project status, and fallback performance logic.

LATEST NARRATIVE

Comments: 1. Policy, Institutional and Legal Frameworks developed during 2024/25 FY to facilitate implementation of Green Financeing; i. Finance Bill 2025 submitted to the
National Assembly. ii. Draft Kenya Green Climate Country Programme 2024-...

CHALLENGES

i. Resource Constraint persisted and affected implementation of budgets. The rationalization of the budget, occasioned by underperformance of revenue collection and emerging
government prior...

RECOMMENDATIONS / RESOLUTIONS

i. Mobilization of adequate resources by exploring various funding sources, both domestic and international, and ensuring that resources are channeled to priority projects; ii.
Capacity bui...

EVIDENCE PHOTOS

No photos available for this project.
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