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Executive Summary: This report provides a consolidated view of implementation progress across national priority programmes, grouped by sectoral cluster and
highlighting cost, budget absorption, performance, and latest implementation narratives.

PORTFOLIO OVERVIEW METRICS

1
TOTAL PROJECTS

Ksh 31.0B
ESTIMATED COST

Ksh 23.8B
BUDGET TOTAL

Ksh 5.4B
AMOUNT SPENT

100.0%
AVG PERFORMANCE

22.6%
ABSORPTION RATE

PROJECT STATUS DISTRIBUTION

0
PIPELINE

0
ONGOING

0
STALLED

1
COMPLETED

FINANCE AND PRODUCTION
CLUSTER PERFORMANCE AND FINANCIAL SUMMARY
Projects: 1  Budget: Ksh 23.84B  Spent: Ksh 5.39B  Avg Perf: 100.0%

1.  Green Financing and Climate Change Finance
Cluster: FINANCE AND PRODUCTION

COMPLETED

FINANCIAL SUMMARY

Estimated Project Cost Ksh 31,040,000,000.00

Budget Total Ksh 23,841,000,000.00

Amount Spent Ksh 5,387,495,076.00

Absorption Rate 22.6%

PERFORMANCE & REPORTING

Average Performance 100.0%

Last Updated Feb 11, 2026

Record Status Current

Status is based on latest report, project status, and fallback performance logic.

LATEST NARRATIVE

Comments: Policy approved by Cabinet to facilitate implementation of Green Financing; i. Draft Kenya Green Climate Country Programme 2024- 2027 developed ii. Draft Carbon
Market regulations 2025 developed

CHALLENGES

i. Resource Constraint persisted and affected implementation of budgets. The rationalization of the budget, occasioned by underperformance of revenue collection and emerging
government prior...

RECOMMENDATIONS / RESOLUTIONS

i. Mobilization of adequate resources by exploring various funding sources, both domestic and international, and ensuring that resources are channeled to priority projects; ii.
Capacity bui...

EVIDENCE PHOTOS

No photos available for this project.
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