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Executive Summary: This report provides a consolidated view of implementation progress across national priority programmes, grouped by sectoral cluster and
highlighting cost, budget absorption, performance, and latest implementation narratives.

I PORTFOLIO OVERVIEW METRICS

1 Ksh 7.8B Ksh 0.6B Ksh 0.1B 94.0% 13.3%

TOTAL PROJECTS ESTIMATED COST BUDGET TOTAL AMOUNT SPENT AVG PERFORMANCE ABSORPTION RATE

I PROJECT STATUS DISTRIBUTION

o 1 ] 0
PIPELINE ONGOING STALLED COMPLETED
INFRASTRUCTURE

CLUSTER PERFORMANCE AND FINANCIAL SUMMARY
Projects: 1 Budget: Ksh 0.63B Spent: Ksh 0.08B Avg Perf: 94.0%

1. Last Mile County Internet Connectivity Programme (Phase IV and V) ONGOING

Cluster: INFRASTRUCTURE

FINANCIAL SUMMARY PERFORMANCE & REPORTING

Estimated Project Cost Ksh 7,800,000,000.00 Average Performance 94.0%
Budget Total Ksh 625,900,205.00 Last Updated Jul 16, 2026
Amount Spent Ksh 83,105,802.50 Record Status Current
Absorption Rate 13.3% Status is based on latest report, project status, and fallback performance logic.

LATEST NARRATIVE

Comments: All payments were stopped by the National Treasury awaiting settlement of the withholding tax dispute.

CHALLENGES

withholding tax dispute

RECOMMENDATIONS / RESOLUTIONS

Fast track the Negotiations for the settlement of the withholding tax dispute are ongoing.

EVIDENCE PHOTOS

No photos available for this project
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