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Executive Summary: This report provides a consolidated view of implementation progress across national priority programmes, grouped by sectoral cluster and
highlighting cost, budget absorption, performance, and latest implementation narratives.

PORTFOLIO OVERVIEW METRICS

1
TOTAL PROJECTS

Ksh 0.2B
ESTIMATED COST

Ksh 5.3B
BUDGET TOTAL

Ksh 1.1B
AMOUNT SPENT

0.0%
AVG PERFORMANCE

20.8%
ABSORPTION RATE

PROJECT STATUS DISTRIBUTION

0
PIPELINE

1
ONGOING

0
STALLED

0
COMPLETED

INFRASTRUCTURE
CLUSTER PERFORMANCE AND FINANCIAL SUMMARY
Projects: 1  Budget: Ksh 5.29B  Spent: Ksh 1.10B  Avg Perf: 0.0%

1.  Digitalization of Government Services and Records
Cluster: INFRASTRUCTURE

ONGOING

FINANCIAL SUMMARY

Estimated Project Cost Ksh 205,000,000.00

Budget Total Ksh 5,287,340,000.00

Amount Spent Ksh 1,102,368,636.00

Absorption Rate 20.8%

PERFORMANCE & REPORTING

Average Performance 0.0%

Last Updated Jul 15, 2026

Record Status Current

Status is based on latest report, project status, and fallback performance logic.

LATEST NARRATIVE

Comments: Underperformance is due to delayed procurement of Systems to facilitate digitization of Government services and records. During the 4th Quarter of the financial
year, the Authority finalized and launch the Government Interoperability Framew...

CHALLENGES

Delayed procurement of ICT systems hindered the implementation of government digitization initiatives.

RECOMMENDATIONS / RESOLUTIONS

Expedite the procurement process for the required systems, ensure timely implementation guided by the Government Interoperability Framework and Government Enterprise
Architecture, and streng...

EVIDENCE PHOTOS

No photos available for this project.
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