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Executive Summary: This report provides a consolidated view of implementation progress across national priority programmes, grouped by sectoral cluster and
highlighting cost, budget absorption, performance, and latest implementation narratives.

PORTFOLIO OVERVIEW METRICS

1
TOTAL PROJECTS

Ksh 0.0B
ESTIMATED COST

Ksh 20.4B
BUDGET TOTAL

Ksh 11.7B
AMOUNT SPENT

0.0%
AVG PERFORMANCE

57.5%
ABSORPTION RATE

PROJECT STATUS DISTRIBUTION

0
PIPELINE

1
ONGOING

0
STALLED

0
COMPLETED

INFRASTRUCTURE
CLUSTER PERFORMANCE AND FINANCIAL SUMMARY
Projects: 1  Budget: Ksh 20.38B  Spent: Ksh 11.71B  Avg Perf: 0.0%

1.  Construction, Rehabilitation, and Operationalization of Ports
Cluster: INFRASTRUCTURE

ONGOING

FINANCIAL SUMMARY

Estimated Project Cost Ksh 0.00

Budget Total Ksh 20,384,750,000.00

Amount Spent Ksh 11,714,465,238.25

Absorption Rate 57.5%

PERFORMANCE & REPORTING

Average Performance 0.0%

Last Updated Jul 16, 2026

Record Status Current

Status is based on latest report, project status, and fallback performance logic.

LATEST NARRATIVE

Comments: Not commenced Concept Note prepared and submitted to National Treasury for approval

CHALLENGES

N/A

RECOMMENDATIONS / RESOLUTIONS

N/A

EVIDENCE PHOTOS

No photos available for this project.

NGDS System Automated Report 2026-07-23 23:31


