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Executive Summary: This report provides a consolidated view of implementation progress across national priority programmes, grouped by sectoral cluster and
highlighting cost, budget absorption, performance, and latest implementation narratives.

PORTFOLIO OVERVIEW METRICS

1
TOTAL PROJECTS

Ksh 63.7B
ESTIMATED COST

Ksh 5.1B
BUDGET TOTAL

Ksh 6.5B
AMOUNT SPENT

10.0%
AVG PERFORMANCE

127.2%
ABSORPTION RATE

PROJECT STATUS DISTRIBUTION

0
PIPELINE

1
ONGOING

0
STALLED

0
COMPLETED

SOCIAL
CLUSTER PERFORMANCE AND FINANCIAL SUMMARY
Projects: 1  Budget: Ksh 5.14B  Spent: Ksh 6.54B  Avg Perf: 10.0%

1.  Technical Vocational Education and Training Expansion
Cluster: SOCIAL

ONGOING

FINANCIAL SUMMARY

Estimated Project Cost Ksh 63,720,000,000.00

Budget Total Ksh 5,141,899,277.00

Amount Spent Ksh 6,540,360,541.00

Absorption Rate 127.2%

PERFORMANCE & REPORTING

Average Performance 10.0%

Last Updated Jun 24, 2026

Record Status Current

Status is based on latest report, project status, and fallback performance logic.

LATEST NARRATIVE

No comments provided in the latest report.

CHALLENGES

Delays in execution of the project due to delayed implementation of Kenya-China phase III project

RECOMMENDATIONS / RESOLUTIONS

Fast track implementation of the project

EVIDENCE PHOTOS

No photos available for this project.
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