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Executive Summary: This report provides a consolidated view of implementation progress across national priority programmes, grouped by sectoral cluster and
highlighting cost, budget absorption, performance, and latest implementation narratives.

I PORTFOLIO OVERVIEW METRICS

1 Ksh 1.1B Ksh 0.4B Ksh 0.1B 100.0% 30.1%

TOTAL PROJECTS ESTIMATED COST BUDGET TOTAL AMOUNT SPENT AVG PERFORMANCE ABSORPTION RATE
I PROJECT STATUS DISTRIBUTION

0 1 0 0

PIPELINE ONGOING STALLED COMPLETED

SOCIAL

CLUSTER PERFORMANCE AND FINANCIAL SUMMARY
Projects: 1 Budget: Ksh 0.45B Spent: Ksh 0.14B Avg Perf: 100.0%

1. Labour Migration ONGOING

Cluster: SOCIAL

FINANCIAL SUMMARY PERFORMANCE & REPORTING

Estimated Project Cost Ksh 1,100,000,000.00 Average Performance 100.0%
Budget Total Ksh 448,590,039.00 Last Updated Feb 25, 2026
Amount Spent Ksh 135,147,621.00 Record Status Current
Absorption Rate 30.1% Status is based on latest report, project status, and fallback performance logic.

LATEST NARRATIVE

Comments: As of 2023/24 FY Q4, four (4) BLAs/MOUs had been signed and in force with the following countries: the United Kingdom (2021) on the recruitment of healthcare
professionals, the United Arab Emirates (2018), the Kingdom of Saudi Arabia (2017)...

CHALLENGES

- Delay in the approval of the Draft Labour Mobility Management Bill, which is affecting labour mobility processes, particularly the regulation of recruitment agencies, coordination

among in...

RECOMMENDATIONS / RESOLUTIONS

- Cabinet to prioritize the approval and subsequent implementation of the Draft Labour Mobility Management Bill to provide a clear legal and institutional framework that supports
effectiver...
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