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Executive Summary: This report provides a consolidated view of implementation progress across national priority programmes, grouped by sectoral cluster and
highlighting cost, budget absorption, performance, and latest implementation narratives.

PORTFOLIO OVERVIEW METRICS

1
TOTAL PROJECTS

Ksh 132.4B
ESTIMATED COST

Ksh 4.1B
BUDGET TOTAL

Ksh 3.1B
AMOUNT SPENT

36.0%
AVG PERFORMANCE

75.5%
ABSORPTION RATE

PROJECT STATUS DISTRIBUTION

0
PIPELINE

1
ONGOING

0
STALLED

0
COMPLETED

ENVIRONMENT AND NATURAL RESOURCES
CLUSTER PERFORMANCE AND FINANCIAL SUMMARY
Projects: 1  Budget: Ksh 4.15B  Spent: Ksh 3.13B  Avg Perf: 36.0%

1.  National Tree Growing and Restoration
Cluster: ENVIRONMENT AND NATURAL RESOURCES

ONGOING

FINANCIAL SUMMARY

Estimated Project Cost Ksh 132,407,000,000.00

Budget Total Ksh 4,147,270,528.00

Amount Spent Ksh 3,131,948,128.60

Absorption Rate 75.5%

PERFORMANCE & REPORTING

Average Performance 36.0%

Last Updated Jun 26, 2026

Record Status Current

Status is based on latest report, project status, and fallback performance logic.

LATEST NARRATIVE

Comments: Rehabilitated 727.83 Ha in Kirinyaga County- Kathandeini-15Ha, Laikipia County- Kiamuturi 13Ha, Machakos County- Uuni 25 Ha, Meru 41.3 Ha, Nakuru Couty
Logoman 30 ha, Vihiga county -Maragoli Hills 250 Ha among others. Total achivement-1,102...

CHALLENGES

inadequate funding

RECOMMENDATIONS / RESOLUTIONS

allocate funding

EVIDENCE PHOTOS

No photos available for this project.
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