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Executive Summary: This report provides a consolidated view of implementation progress across national priority programmes, grouped by sectoral cluster and
highlighting cost, budget absorption, performance, and latest implementation narratives.

PORTFOLIO OVERVIEW METRICS

1
TOTAL PROJECTS

Ksh 2.0B
ESTIMATED COST

Ksh 0.0B
BUDGET TOTAL

Ksh 4.7B
AMOUNT SPENT

75.0%
AVG PERFORMANCE

18,740.2%
ABSORPTION RATE

PROJECT STATUS DISTRIBUTION

0
PIPELINE

1
ONGOING

0
STALLED

0
COMPLETED

GOVERNANCE AND PUBLIC ADMINISTRATION
CLUSTER PERFORMANCE AND FINANCIAL SUMMARY
Projects: 1  Budget: Ksh 0.03B  Spent: Ksh 4.73B  Avg Perf: 75.0%

1.  Elevate Kenya's Anchor State Status
Cluster: GOVERNANCE AND PUBLIC ADMINISTRATION

ONGOING

FINANCIAL SUMMARY

Estimated Project Cost Ksh 2,000,500,000.00

Budget Total Ksh 25,258,050.00

Amount Spent Ksh 4,733,413,986.00

Absorption Rate 18,740.2%

PERFORMANCE & REPORTING

Average Performance 75.0%

Last Updated Jun 18, 2026

Record Status Current

Status is based on latest report, project status, and fallback performance logic.

LATEST NARRATIVE

Comments: Target achieved 1. The Regional Oversight Mechanism (ROM) of the Peace Security Framework (PSF) for DRC and the Region Ad Hoc Summit of Heads of State and
Government convened by the Republic of Uganda in the Capacity as the chair of ROM-1...

CHALLENGES

Short lead times for attendance at the engagements Insufficient Budget allocation

RECOMMENDATIONS / RESOLUTIONS

Allocation of more budget for peace and stability engagements

EVIDENCE PHOTOS

No photos available for this project.
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