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Executive Summary: This report provides a consolidated view of implementation progress across national priority programmes, grouped by sectoral cluster and
highlighting cost, budget absorption, performance, and latest implementation narratives.

PORTFOLIO OVERVIEW METRICS

1
TOTAL PROJECTS

Ksh 1.9B
ESTIMATED COST

Ksh 0.1B
BUDGET TOTAL

Ksh 0.0B
AMOUNT SPENT

8.0%
AVG PERFORMANCE

17.3%
ABSORPTION RATE

PROJECT STATUS DISTRIBUTION

0
PIPELINE

1
ONGOING

0
STALLED

0
COMPLETED

FINANCE AND PRODUCTION
CLUSTER PERFORMANCE AND FINANCIAL SUMMARY
Projects: 1  Budget: Ksh 0.09B  Spent: Ksh 0.02B  Avg Perf: 8.0%

1.  Textile and Apparel Value Chain
Cluster: FINANCE AND PRODUCTION

ONGOING

FINANCIAL SUMMARY

Estimated Project Cost Ksh 1,865,000,000.00

Budget Total Ksh 90,000,000.00

Amount Spent Ksh 15,531,120.00

Absorption Rate 17.3%

PERFORMANCE & REPORTING

Average Performance 8.0%

Last Updated Jul 10, 2026

Record Status Current

Status is based on latest report, project status, and fallback performance logic.

LATEST NARRATIVE

Comments: Not all certified seeds for the quarter were distributed due to procurement delays hence low acerage under BT cotton. Procurement and distribution of certified cotton
seeds will be realized in the subsequent quarter.

CHALLENGES

Procurement delays due to e-GP

RECOMMENDATIONS / RESOLUTIONS

Timely procurement of seeds in quarter four

EVIDENCE PHOTOS

No photos available for this project.
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