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Consolidated progress, budget utilization, performance, and narratives by cluster
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Executive Summary: This report provides a consolidated view of implementation progress across national priority programmes, grouped by sectoral cluster and
highlighting cost, budget absorption, performance, and latest implementation narratives.

PORTFOLIO OVERVIEW METRICS

1
TOTAL PROJECTS

Ksh 2.0B
ESTIMATED COST

Ksh 0.8B
BUDGET TOTAL

Ksh 0.1B
AMOUNT SPENT

100.0%
AVG PERFORMANCE

7.1%
ABSORPTION RATE

PROJECT STATUS DISTRIBUTION

0
PIPELINE

1
ONGOING

0
STALLED

0
COMPLETED

FINANCE AND PRODUCTION
CLUSTER PERFORMANCE AND FINANCIAL SUMMARY
Projects: 1  Budget: Ksh 0.76B  Spent: Ksh 0.05B  Avg Perf: 100.0%

1.  Establishment of MSMEs Industrial Parks and Business Incubation Centres in all TVETs and Establishment of
MSME Business Centers in every Ward

Cluster: FINANCE AND PRODUCTION

ONGOING

FINANCIAL SUMMARY

Estimated Project Cost Ksh 2,000,000,000.00

Budget Total Ksh 761,679,500.00

Amount Spent Ksh 54,389,752.00

Absorption Rate 7.1%

PERFORMANCE & REPORTING

Average Performance 100.0%

Last Updated Feb 11, 2026

Record Status Current

Status is based on latest report, project status, and fallback performance logic.

LATEST NARRATIVE

Comments: 6 CIDCs were equipped or renovated in the Second Quarter; the CIDCs include : 1 in Tharaka Nithi 1 in Uasin Gishu 1 in Kisumu County 1 in Busia County 2 in Meru
County

CHALLENGES

Limited Budget to Refurbish and Renovate More CIDCs Serving MSMEs

RECOMMENDATIONS / RESOLUTIONS

Allocation of more funding(KSh 200 million) for the renovation and Equipping of more CIDCs Countrywide. (Total CIDCs 210).

EVIDENCE PHOTOS

No photos available for this project.
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