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Executive Summary: This report provides a consolidated view of implementation progress across national priority programmes, grouped by sectoral cluster and
highlighting cost, budget absorption, performance, and latest implementation narratives.

I PORTFOLIO OVERVIEW METRICS

1 Ksh 2.0B Ksh 0.8B Ksh 0.1B 100.0% 7.1%

TOTAL PROJECTS ESTIMATED COST BUDGET TOTAL AMOUNT SPENT AVG PERFORMANCE ABSORPTION RATE
I PROJECT STATUS DISTRIBUTION

0 1 0 0

PIPELINE ONGOING STALLED COMPLETED

FINANCE AND PRODUCTION

CLUSTER PERFORMANCE AND FINANCIAL SUMMARY
Projects: 1 Budget: Ksh 0.76B Spent: Ksh 0.05B Avg Perf: 100.0%

1. Establishment of MSMEs Industrial Parks and Business Incubation Centres in all TVETs and Establishment of ONGOING
MSME Business Centers in every Ward

Cluster: FINANCE AND PRODUCTION

FINANCIAL SUMMARY PERFORMANCE & REPORTING

Estimated Project Cost Ksh 2,000,000,000.00 Average Performance 100.0%
Budget Total Ksh 761,679,500.00 Last Updated Feb 11, 2026
Amount Spent Ksh 54,389,752.00 Record Status Stale
Absorption Rate 7.1% Status is based on latest report, project status, and fallback performance logic

LATEST NARRATIVE
Comments: 6 CIDCs were equipped or renovated in the Second Quarter; the CIDCs include : 1 in Tharaka Nithi 1 in Uasin Gishu 1 in Kisumu County 1 in Busia County 2 in Meru

County

CHALLENGES

Limited Budget to Refurbish and Renovate More CIDCs Serving MSMEs

RECOMMENDATIONS / RESOLUTIONS

Allocation of more funding(KSh 200 million) for the renovation and Equipping of more CIDCs Countrywide. (Total CIDCs 210).
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