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Executive Summary: This report provides a consolidated view of implementation progress across national priority programmes, grouped by sectoral cluster and
highlighting cost, budget absorption, performance, and latest implementation narratives.

PORTFOLIO OVERVIEW METRICS

1
TOTAL PROJECTS

Ksh 2.0B
ESTIMATED COST

Ksh 0.0B
BUDGET TOTAL

Ksh 4.7B
AMOUNT SPENT

100.0%
AVG PERFORMANCE

18,641.0%
ABSORPTION RATE

PROJECT STATUS DISTRIBUTION

0
PIPELINE

1
ONGOING

0
STALLED

0
COMPLETED

GOVERNANCE AND PUBLIC ADMINISTRATION
CLUSTER PERFORMANCE AND FINANCIAL SUMMARY
Projects: 1  Budget: Ksh 0.03B  Spent: Ksh 4.71B  Avg Perf: 100.0%

1.  Elevate Kenya's Anchor State Status
Cluster: GOVERNANCE AND PUBLIC ADMINISTRATION

ONGOING

FINANCIAL SUMMARY

Estimated Project Cost Ksh 2,000,500,000.00

Budget Total Ksh 25,258,050.00

Amount Spent Ksh 4,708,353,986.00

Absorption Rate 18,641.0%

PERFORMANCE & REPORTING

Average Performance 100.0%

Last Updated May 15, 2026

Record Status Current

Status is based on latest report, project status, and fallback performance logic.

LATEST NARRATIVE

No comments provided in the latest report.

CHALLENGES

Inadequate funding for state visits

RECOMMENDATIONS / RESOLUTIONS

Require additional funding for State visit

EVIDENCE PHOTOS

No photos available for this project.
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