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Executive Summary: This report provides a consolidated view of implementation progress across national priority programmes, grouped by sectoral cluster and
highlighting cost, budget absorption, performance, and latest implementation narratives.

PORTFOLIO OVERVIEW METRICS

1
TOTAL PROJECTS

Ksh 5.9B
ESTIMATED COST

Ksh 0.2B
BUDGET TOTAL

Ksh 0.1B
AMOUNT SPENT

100.0%
AVG PERFORMANCE

54.1%
ABSORPTION RATE

PROJECT STATUS DISTRIBUTION

0
PIPELINE

1
ONGOING

0
STALLED

0
COMPLETED

GOVERNANCE AND PUBLIC ADMINISTRATION
CLUSTER PERFORMANCE AND FINANCIAL SUMMARY
Projects: 1  Budget: Ksh 0.20B  Spent: Ksh 0.11B  Avg Perf: 100.0%

1.  Judicial Transformation
Cluster: GOVERNANCE AND PUBLIC ADMINISTRATION

ONGOING

FINANCIAL SUMMARY

Estimated Project Cost Ksh 5,905,000,000.00

Budget Total Ksh 203,173,517.00

Amount Spent Ksh 109,896,426.00

Absorption Rate 54.1%

PERFORMANCE & REPORTING

Average Performance 100.0%

Last Updated Jul 15, 2026

Record Status Current

Status is based on latest report, project status, and fallback performance logic.

LATEST NARRATIVE

Comments: The over-achievement was made possible through donor funding, which facilitated the establishment and operationalization of additional Mediation Registries beyond
the planned target.

CHALLENGES

1. ⁠Inadequate Government funding, resulting in heavy reliance on donor support for the establishment and operationalization of Mediation Registries. 2. Delays in mobilizing
resources, whic...

RECOMMENDATIONS / RESOLUTIONS

1. Increase Government budgetary allocation for the establishment and operationalization of Mediation Registries to reduce dependence on donor funding. 2. Strengthen resource
mobilization e...

EVIDENCE PHOTOS

No photos available for this project.
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