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Executive Summary: This report provides a consolidated view of implementation progress across national priority programmes, grouped by sectoral cluster and
highlighting cost, budget absorption, performance, and latest implementation narratives.

I PORTFOLIO OVERVIEW METRICS

1 Ksh 173.3B Ksh 35.8B Ksh 9.8B 100.0% 27.3%

TOTAL PROJECTS ESTIMATED COST BUDGET TOTAL AMOUNT SPENT AVG PERFORMANCE ABSORPTION RATE

I PROJECT STATUS DISTRIBUTION

o o ] 1
PIPELINE ONGOING STALLED COMPLETED
INFRASTRUCTURE

CLUSTER PERFORMANCE AND FINANCIAL SUMMARY
Projects: 1 Budget: Ksh 35.82B Spent: Ksh 9.79B Avg Perf: 100.0%

1. Promotion of Konza Technopolis as a Silicon Savanna COMPLETED

Cluster: INFRASTRUCTURE

FINANCIAL SUMMARY PERFORMANCE & REPORTING
Estimated Project Cost Ksh 173,309,900,000.00 Average Performance 100.0%
Budget Total Ksh 35,821,380,000.00 Last Updated Jul 16, 2026
Amount Spent Ksh 9,786,107,871.00 Record Status Current
Absorption Rate 27.3% Status is based on latest report, project status, and fallback performance logic.

LATEST NARRATIVE

Comments: The project has been compleited

CHALLENGES

none

RECOMMENDATIONS / RESOLUTIONS

none

EVIDENCE PHOTOS

NGDS System Automated Report 2026-07-24 00:13



