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Executive Summary: This report provides a consolidated view of implementation progress across national priority programmes, grouped by sectoral cluster and
highlighting cost, budget absorption, performance, and latest implementation narratives.

I PORTFOLIO OVERVIEW METRICS

1 Ksh 1.9B Ksh 0.1B Ksh 0.0B 8.0% 17.3%

TOTAL PROJECTS ESTIMATED COST BUDGET TOTAL AMOUNT SPENT AVG PERFORMANCE ABSORPTION RATE

I PROJECT STATUS DISTRIBUTION

0 1 0 0

PIPELINE ONGOING STALLED COMPLETED

FINANCE AND PRODUCTION

CLUSTER PERFORMANCE AND FINANCIAL SUMMARY

Projects: 1 Budget: Ksh 0.09B Spent: Ksh 0.02B Avg Perf: 8.0%

1. Textile and Apparel Value Chain ONGOING

Cluster: FINANCE AND PRODUCTION

FINANCIAL SUMMARY PERFORMANCE & REPORTING

Estimated Project Cost Ksh 1,865,000,000.00 Average Performance 8.0%
Budget Total Ksh 90,000,000.00 Last Updated Jul 10, 2026
Amount Spent Ksh 15,531,120.00 Record Status Current
Absorption Rate 17.3%

Status is based on latest report, project status, and fallback performance logic.

LATEST NARRATIVE

Comments: Not all certified seeds for the quarter were distributed due to procurement delays hence low acerage under BT cotton. Procurement and distribution of certified cotton
seeds will be realized in the subsequent quarter.

CHALLENGES

Procurement delays due to e-GP

RECOMMENDATIONS / RESOLUTIONS

Timely procurement of seeds in quarter four

EVIDENCE PHOTOS

available for this project
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