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Executive Summary: This report provides a consolidated view of implementation progress across national priority programmes, grouped by sectoral cluster and
highlighting cost, budget absorption, performance, and latest implementation narratives.

I PORTFOLIO OVERVIEW METRICS

1 Ksh 16.9B Ksh 0.5B Ksh 0.1B 100.0% 23.5%

TOTAL PROJECTS ESTIMATED COST BUDGET TOTAL AMOUNT SPENT AVG PERFORMANCE ABSORPTION RATE
I PROJECT STATUS DISTRIBUTION

0 0 0 1

PIPELINE ONGOING STALLED COMPLETED

GOVERNANCE AND PUBLIC ADMINISTRATION

CLUSTER PERFORMANCE AND FINANCIAL SUMMARY
Projects: 1 Budget: Ksh 0.47B Spent: Ksh 0.11B Avg Perf: 100.0%

1. Transformation, Decentralization, and Digitization of the State Law Office COMPLETED

Cluster: GOVERNANCE AND PUBLIC ADMINISTRATION

FINANCIAL SUMMARY PERFORMANCE & REPORTING
Estimated Project Cost Ksh 16,907,500,000.00 Average Performance 100.0%
Budget Total Ksh 467,378,832.00 Last Updated Jul 01, 2026
Amount Spent Ksh 109,864,720.00 Record Status Current
Absorption Rate 23.5% Status is based on latest report, project status, and fallback performance logic.

LATEST NARRATIVE

Comments: This was a one off project under refurbishment of Sheria House.

CHALLENGES

None

RECOMMENDATIONS / RESOLUTIONS

None

EVIDENCE PHOTOS
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