

51 National Priority Programmes & Projects Progress Reports

Consolidated progress, budget utilization, performance, and narratives by cluster

GENERATED ON

June 05, 2026

GENERATED TIME

01:28 AM

REPORT SCOPE

National Priority Projects

DATA SOURCE

Existing Reported Data

Executive Summary: This report provides a consolidated view of implementation progress across national priority programmes, grouped by sectoral cluster and highlighting cost, budget absorption, performance, and latest implementation narratives.

PORTFOLIO OVERVIEW METRICS

1 TOTAL PROJECTS	Ksh 6.0B ESTIMATED COST	Ksh 4.0B BUDGET TOTAL	Ksh 0.0B AMOUNT SPENT	0.0% AVG PERFORMANCE	0.0% ABSORPTION RATE
----------------------------	-----------------------------------	---------------------------------	---------------------------------	--------------------------------	--------------------------------

PROJECT STATUS DISTRIBUTION

0 PIPELINE	0 ONGOING	1 STALLED	0 COMPLETED
----------------------	---------------------	---------------------	-----------------------

FINANCE AND PRODUCTION

CLUSTER PERFORMANCE AND FINANCIAL SUMMARY

Projects: 1 **Budget:** Ksh 4.00B **Spent:** Ksh 0.00B **Avg Perf:** 0.0%

1. Conversion of East African Portland Cement Company into a Building Materials Complex

STALLED

Cluster: FINANCE AND PRODUCTION

FINANCIAL SUMMARY

Estimated Project Cost	Ksh 6,000,000,000.00
Budget Total	Ksh 4,000,000,000.00
Amount Spent	Ksh 0.00
Absorption Rate	0.0%

PERFORMANCE & REPORTING

Average Performance	0.0%
Last Updated	Apr 21, 2026
Record Status	Current
Status is based on latest report, project status, and fallback performance logic.	

LATEST NARRATIVE

Comments: East African Portland Cement is no longer under the State Department for Industry

CHALLENGES

The company is under different ownership

RECOMMENDATIONS / RESOLUTIONS

No recommendation since the company is no longer under state department for industry

EVIDENCE PHOTOS

No photos available for this project.