

51 National Priority Programmes & Projects Progress Reports

Consolidated progress, budget utilization, performance, and narratives by cluster

GENERATED ON

April 09, 2026

GENERATED TIME

04:52 PM

REPORT SCOPE

National Priority Projects

DATA SOURCE

Existing Reported Data

Executive Summary: This report provides a consolidated view of implementation progress across national priority programmes, grouped by sectoral cluster and highlighting cost, budget absorption, performance, and latest implementation narratives.

PORTFOLIO OVERVIEW METRICS

1 TOTAL PROJECTS	Ksh 10.9B ESTIMATED COST	Ksh 0.7B BUDGET TOTAL	Ksh 1.0B AMOUNT SPENT	100.0% AVG PERFORMANCE	135.6% ABSORPTION RATE
---------------------	-----------------------------	--------------------------	--------------------------	---------------------------	---------------------------

PROJECT STATUS DISTRIBUTION

0 PIPELINE	1 ONGOING	0 STALLED	0 COMPLETED
---------------	--------------	--------------	----------------

INFRASTRUCTURE

CLUSTER PERFORMANCE AND FINANCIAL SUMMARY

Projects: 1 **Budget:** Ksh 0.72B **Spent:** Ksh 0.97B **Avg Perf:** 100.0%

1. Digital Access and Creative Economy

ONGOING

Cluster: INFRASTRUCTURE

FINANCIAL SUMMARY

Estimated Project Cost	Ksh 10,930,000,000.00
Budget Total	Ksh 717,500,000.00
Amount Spent	Ksh 973,006,417.00
Absorption Rate	135.6%

PERFORMANCE & REPORTING

Average Performance	100.0%
Last Updated	Feb 17, 2026
Record Status	Current
Status is based on latest report, project status, and fallback performance logic.	

LATEST NARRATIVE

Comments: Target achieved. The interns were recruited, inducted and deployed to MCDAs. Currently the interns are undergoing specialized certification training.

CHALLENGES

None

RECOMMENDATIONS / RESOLUTIONS

None

EVIDENCE PHOTOS

No photos available for this project.