

51 National Priority Programmes & Projects Progress Reports

Consolidated progress, budget utilization, performance, and narratives by cluster

GENERATED ON

June 04, 2026

GENERATED TIME

10:40 PM

REPORT SCOPE

National Priority Projects

DATA SOURCE

Existing Reported Data

Executive Summary: This report provides a consolidated view of implementation progress across national priority programmes, grouped by sectoral cluster and highlighting cost, budget absorption, performance, and latest implementation narratives.

PORTFOLIO OVERVIEW METRICS

1 TOTAL PROJECTS	Ksh 1.3B ESTIMATED COST	Ksh 18.6B BUDGET TOTAL	Ksh 0.2B AMOUNT SPENT	10.0% AVG PERFORMANCE	0.9% ABSORPTION RATE
----------------------------	-----------------------------------	----------------------------------	---------------------------------	---------------------------------	--------------------------------

PROJECT STATUS DISTRIBUTION

0 PIPELINE	1 ONGOING	0 STALLED	0 COMPLETED
----------------------	---------------------	---------------------	-----------------------

INFRASTRUCTURE

CLUSTER PERFORMANCE AND FINANCIAL SUMMARY

Projects: 1 **Budget:** Ksh 18.65B **Spent:** Ksh 0.17B **Avg Perf:** 10.0%

1. Civil Aviation Development and Management

ONGOING

Cluster: INFRASTRUCTURE

FINANCIAL SUMMARY

Estimated Project Cost	Ksh 1,325,504,531.32
Budget Total	Ksh 18,649,322,236.00
Amount Spent	Ksh 171,851,910.00
Absorption Rate	0.9%

PERFORMANCE & REPORTING

Average Performance	10.0%
Last Updated	Feb 25, 2026
Record Status	Stale
Status is based on latest report, project status, and fallback performance logic.	

LATEST NARRATIVE

Comments: Currently JKIA terminal building optimization is being undertaken

CHALLENGES

None

RECOMMENDATIONS / RESOLUTIONS

None

EVIDENCE PHOTOS

No photos available for this project.