

# 51 National Priority Programmes & Projects Progress Reports

Consolidated progress, budget utilization, performance, and narratives by cluster

GENERATED ON

June 04, 2026

GENERATED TIME

10:41 PM

REPORT SCOPE

National Priority Projects

DATA SOURCE

Existing Reported Data

**Executive Summary:** This report provides a consolidated view of implementation progress across national priority programmes, grouped by sectoral cluster and highlighting cost, budget absorption, performance, and latest implementation narratives.

## PORTFOLIO OVERVIEW METRICS

<b>1</b> TOTAL PROJECTS	<b>Ksh 63.7B</b> ESTIMATED COST	<b>Ksh 5.1B</b> BUDGET TOTAL	<b>Ksh 2.2B</b> AMOUNT SPENT	<b>100.0%</b> AVG PERFORMANCE	<b>43.5%</b> ABSORPTION RATE
----------------------------	------------------------------------	---------------------------------	---------------------------------	----------------------------------	---------------------------------

## PROJECT STATUS DISTRIBUTION

<b>0</b> PIPELINE	<b>0</b> ONGOING	<b>0</b> STALLED	<b>1</b> COMPLETED
----------------------	---------------------	---------------------	-----------------------

## SOCIAL

CLUSTER PERFORMANCE AND FINANCIAL SUMMARY

**Projects:** 1 **Budget:** Ksh 5.14B **Spent:** Ksh 2.24B **Avg Perf:** 100.0%

### 1. Technical Vocational Education and Training Expansion

COMPLETED

Cluster: SOCIAL

#### FINANCIAL SUMMARY

Estimated Project Cost	<b>Ksh 63,720,000,000.00</b>
Budget Total	<b>Ksh 5,141,899,277.00</b>
Amount Spent	<b>Ksh 2,238,249,421.00</b>
Absorption Rate	<b>43.5%</b>

#### PERFORMANCE & REPORTING

Average Performance	<b>100.0%</b>
Last Updated	<b>Feb 24, 2026</b>
Record Status	<b>Stale</b>
Status is based on latest report, project status, and fallback performance logic.	

#### LATEST NARRATIVE

**Comments:** The State Department posted all the 2,000 recruited trainers and instructors to their respective institutions

#### CHALLENGES

None

#### RECOMMENDATIONS / RESOLUTIONS

None

#### EVIDENCE PHOTOS

No photos available for this project.