

# 51 National Priority Programmes & Projects Progress Reports

Consolidated progress, budget utilization, performance, and narratives by cluster

GENERATED ON

June 05, 2026

GENERATED TIME

12:10 AM

REPORT SCOPE

National Priority Projects

DATA SOURCE

Existing Reported Data

**Executive Summary:** This report provides a consolidated view of implementation progress across national priority programmes, grouped by sectoral cluster and highlighting cost, budget absorption, performance, and latest implementation narratives.

## PORTFOLIO OVERVIEW METRICS

<b>1</b> TOTAL PROJECTS	<b>Ksh 286.5B</b> ESTIMATED COST	<b>Ksh 236.1B</b> BUDGET TOTAL	<b>Ksh 1.2B</b> AMOUNT SPENT	<b>0.0%</b> AVG PERFORMANCE	<b>0.5%</b> ABSORPTION RATE
----------------------------	-------------------------------------	-----------------------------------	---------------------------------	--------------------------------	--------------------------------

## PROJECT STATUS DISTRIBUTION

<b>0</b> PIPELINE	<b>1</b> ONGOING	<b>0</b> STALLED	<b>0</b> COMPLETED
----------------------	---------------------	---------------------	-----------------------

## INFRASTRUCTURE

CLUSTER PERFORMANCE AND FINANCIAL SUMMARY

**Projects:** 1 **Budget:** Ksh 236.15B **Spent:** Ksh 1.22B **Avg Perf:** 0.0%

### 1. Construction of 6,000 km Roads

ONGOING

Cluster: INFRASTRUCTURE

#### FINANCIAL SUMMARY

Estimated Project Cost	<b>Ksh 286,500,000,000.00</b>
Budget Total	<b>Ksh 236,145,787,710.00</b>
Amount Spent	<b>Ksh 1,215,078,094.00</b>
Absorption Rate	<b>0.5%</b>

#### PERFORMANCE & REPORTING

Average Performance	<b>0.0%</b>
Last Updated	<b>May 06, 2026</b>
Record Status	<b>Current</b>
Status is based on latest report, project status, and fallback performance logic.	

#### LATEST NARRATIVE

**Comments:** n/a

#### CHALLENGES

- Delay in payment of Persons Affected Projects since National Lands Commission was waiting to issue awards after inspection.

#### RECOMMENDATIONS / RESOLUTIONS

- Coordination with the National Land Commission.

#### EVIDENCE PHOTOS

No photos available for this project.