

# 51 National Priority Programmes & Projects Progress Reports

Consolidated progress, budget utilization, performance, and narratives by cluster

GENERATED ON

June 05, 2026

GENERATED TIME

12:07 AM

REPORT SCOPE

National Priority Projects

DATA SOURCE

Existing Reported Data

**Executive Summary:** This report provides a consolidated view of implementation progress across national priority programmes, grouped by sectoral cluster and highlighting cost, budget absorption, performance, and latest implementation narratives.

## PORTFOLIO OVERVIEW METRICS

1 TOTAL PROJECTS	Ksh 0.2B ESTIMATED COST	Ksh 5.3B BUDGET TOTAL	Ksh 1.1B AMOUNT SPENT	10.0% AVG PERFORMANCE	20.6% ABSORPTION RATE
---------------------	----------------------------	--------------------------	--------------------------	--------------------------	--------------------------

## PROJECT STATUS DISTRIBUTION

0 PIPELINE	1 ONGOING	0 STALLED	0 COMPLETED
---------------	--------------	--------------	----------------

## INFRASTRUCTURE

CLUSTER PERFORMANCE AND FINANCIAL SUMMARY

Projects: 1 Budget: Ksh 5.29B Spent: Ksh 1.09B Avg Perf: 10.0%

### 1. Digitalization of Government Services and Records

ONGOING

Cluster: INFRASTRUCTURE

#### FINANCIAL SUMMARY

Estimated Project Cost	Ksh 205,000,000.00
Budget Total	Ksh 5,287,340,000.00
Amount Spent	Ksh 1,090,368,636.00
Absorption Rate	20.6%

#### PERFORMANCE & REPORTING

Average Performance	10.0%
Last Updated	Feb 17, 2026
Record Status	Stale
Status is based on latest report, project status, and fallback performance logic.	

#### LATEST NARRATIVE

**Comments:** Purchase of Systems in procurement stage, through KDEAP funding.

#### CHALLENGES

None

#### RECOMMENDATIONS / RESOLUTIONS

None

#### EVIDENCE PHOTOS

No photos available for this project.