

51 National Priority Programmes & Projects Progress Reports

Consolidated progress, budget utilization, performance, and narratives by cluster

GENERATED ON

April 09, 2026

GENERATED TIME

03:30 PM

REPORT SCOPE

National Priority Projects

DATA SOURCE

Existing Reported Data

Executive Summary: This report provides a consolidated view of implementation progress across national priority programmes, grouped by sectoral cluster and highlighting cost, budget absorption, performance, and latest implementation narratives.

PORTFOLIO OVERVIEW METRICS

1 TOTAL PROJECTS	Ksh 173.3B ESTIMATED COST	Ksh 35.8B BUDGET TOTAL	Ksh 2.9B AMOUNT SPENT	10.0% AVG PERFORMANCE	8.0% ABSORPTION RATE
----------------------------	-------------------------------------	----------------------------------	---------------------------------	---------------------------------	--------------------------------

PROJECT STATUS DISTRIBUTION

0 PIPELINE	1 ONGOING	0 STALLED	0 COMPLETED
----------------------	---------------------	---------------------	-----------------------

INFRASTRUCTURE

CLUSTER PERFORMANCE AND FINANCIAL SUMMARY

Projects: 1 **Budget:** Ksh 35.82B **Spent:** Ksh 2.86B **Avg Perf:** 10.0%

1. Promotion of Konza Technopolis as a Silicon Savanna

ONGOING

Cluster: INFRASTRUCTURE

FINANCIAL SUMMARY

Estimated Project Cost	Ksh 173,309,900,000.00
Budget Total	Ksh 35,821,380,000.00
Amount Spent	Ksh 2,856,534,133.00
Absorption Rate	8.0%

PERFORMANCE & REPORTING

Average Performance	10.0%
Last Updated	Mar 05, 2026
Record Status	Current
Status is based on latest report, project status, and fallback performance logic.	

LATEST NARRATIVE

Comments: The Export-Import Bank of Korea is in the process of reviewing financing framework for the Project with an aim of transitioning project financing model from Economic Development Promotion Facility (EDPF) to Economic Cooperation Development...

CHALLENGES

None

RECOMMENDATIONS / RESOLUTIONS

None

EVIDENCE PHOTOS

No photos available for this project.