

51 National Priority Programmes & Projects Progress Reports

Consolidated progress, budget utilization, performance, and narratives by cluster

GENERATED ON

June 05, 2026

GENERATED TIME

12:07 AM

REPORT SCOPE

National Priority Projects

DATA SOURCE

Existing Reported Data

Executive Summary: This report provides a consolidated view of implementation progress across national priority programmes, grouped by sectoral cluster and highlighting cost, budget absorption, performance, and latest implementation narratives.

PORTFOLIO OVERVIEW METRICS

1 TOTAL PROJECTS	Ksh 68.8B ESTIMATED COST	Ksh 0.7B BUDGET TOTAL	Ksh 5.6B AMOUNT SPENT	0.0% AVG PERFORMANCE	789.1% ABSORPTION RATE
----------------------------	------------------------------------	---------------------------------	---------------------------------	--------------------------------	----------------------------------

PROJECT STATUS DISTRIBUTION

0 PIPELINE	1 ONGOING	0 STALLED	0 COMPLETED
----------------------	---------------------	---------------------	-----------------------

SOCIAL

CLUSTER PERFORMANCE AND FINANCIAL SUMMARY

Projects: 1 **Budget:** Ksh 0.71B **Spent:** Ksh 5.59B **Avg Perf:** 0.0%

1. Talanta Hela

ONGOING

Cluster: SOCIAL

FINANCIAL SUMMARY

Estimated Project Cost	Ksh 68,776,850,000.00
Budget Total	Ksh 708,350,000.00
Amount Spent	Ksh 5,589,867,956.00
Absorption Rate	789.1%

PERFORMANCE & REPORTING

Average Performance	0.0%
Last Updated	May 11, 2026
Record Status	Current
Status is based on latest report, project status, and fallback performance logic.	

LATEST NARRATIVE

No comments provided in the latest report.

CHALLENGES

Inadequate funding has inhibited the effective implementation of talent identification, nurturing, and commercialization programmes

RECOMMENDATIONS / RESOLUTIONS

Engage private sector players, sponsors, development partners, and investors to support talent development initiatives financially and technically.

EVIDENCE PHOTOS

No photos available for this project.