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Executive Summary: This report provides a consolidated view of implementation progress across national priority programmes, grouped by sectoral cluster and
highlighting cost, budget absorption, performance, and latest implementation narratives.

PORTFOLIO OVERVIEW METRICS

1
TOTAL PROJECTS

Ksh 1.1B
ESTIMATED COST

Ksh 0.4B
BUDGET TOTAL

Ksh 0.1B
AMOUNT SPENT

100.0%
AVG PERFORMANCE

30.1%
ABSORPTION RATE

PROJECT STATUS DISTRIBUTION

0
PIPELINE

1
ONGOING

0
STALLED

0
COMPLETED

SOCIAL
CLUSTER PERFORMANCE AND FINANCIAL SUMMARY
Projects: 1  Budget: Ksh 0.45B  Spent: Ksh 0.14B  Avg Perf: 100.0%

1.  Labour Migration
Cluster: SOCIAL

ONGOING

FINANCIAL SUMMARY

Estimated Project Cost Ksh 1,100,000,000.00

Budget Total Ksh 448,590,039.00

Amount Spent Ksh 135,147,621.00

Absorption Rate 30.1%

PERFORMANCE & REPORTING

Average Performance 100.0%

Last Updated Apr 16, 2026

Record Status Current

Status is based on latest report, project status, and fallback performance logic.

LATEST NARRATIVE

Comments: The five (5) signed BLAs/MOUs are in force with the following countries: Germany (2024), the United Kingdom (2021) on the recruitment of healthcare professionals,
the United Arab Emirates (2018), the Kingdom of Saudi Arabia (2017) and the S...

CHALLENGES

- Delay in the approval of the Draft Labour Mobility Management Bill, which is affecting labour mobility processes, particularly the regulation of recruitment agencies, coordination
among i...

RECOMMENDATIONS / RESOLUTIONS

- Cabinet to prioritize the approval and subsequent implementation of the Draft Labour Mobility Management Bill to provide a clear legal and institutional framework that supports
effective r...

EVIDENCE PHOTOS

No photos available for this project.
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