

# 51 National Priority Programmes & Projects Progress Reports

Consolidated progress, budget utilization, performance, and narratives by cluster

GENERATED ON

June 05, 2026

GENERATED TIME

01:27 AM

REPORT SCOPE

National Priority Projects

DATA SOURCE

Existing Reported Data

**Executive Summary:** This report provides a consolidated view of implementation progress across national priority programmes, grouped by sectoral cluster and highlighting cost, budget absorption, performance, and latest implementation narratives.

## PORTFOLIO OVERVIEW METRICS

<b>1</b> TOTAL PROJECTS	<b>Ksh 2.3B</b> ESTIMATED COST	<b>Ksh 0.0B</b> BUDGET TOTAL	<b>Ksh 0.0B</b> AMOUNT SPENT	<b>0.0%</b> AVG PERFORMANCE	<b>0.0%</b> ABSORPTION RATE
----------------------------	-----------------------------------	---------------------------------	---------------------------------	--------------------------------	--------------------------------

## PROJECT STATUS DISTRIBUTION

<b>0</b> PIPELINE	<b>0</b> ONGOING	<b>1</b> STALLED	<b>0</b> COMPLETED
----------------------	---------------------	---------------------	-----------------------

## FINANCE AND PRODUCTION

CLUSTER PERFORMANCE AND FINANCIAL SUMMARY

**Projects:** 1 **Budget:** Ksh 0.00B **Spent:** Ksh 0.00B **Avg Perf:** 0.0%

### 1. Establishment of a Dairy Feed Centre in Every Ward

STALLED

Cluster: FINANCE AND PRODUCTION

#### FINANCIAL SUMMARY

Estimated Project Cost	<b>Ksh 2,250,000,000.00</b>
Budget Total	<b>Ksh 0.00</b>
Amount Spent	<b>Ksh 0.00</b>
Absorption Rate	<b>0.0%</b>

#### PERFORMANCE & REPORTING

Average Performance	<b>0.0%</b>
Last Updated	<b>Feb 10, 2026</b>
Record Status	<b>Stale</b>

Status is based on latest report, project status, and fallback performance logic.

#### LATEST NARRATIVE

**Comments:** The implementation of the Project has not started yet

#### CHALLENGES

None

#### RECOMMENDATIONS / RESOLUTIONS

Fast track the PCN processing in line with PIM Regulations

#### EVIDENCE PHOTOS

No photos available for this project.