

51 National Priority Programmes & Projects Progress Reports

Consolidated progress, budget utilization, performance, and narratives by cluster

GENERATED ON

April 09, 2026

GENERATED TIME

04:38 PM

REPORT SCOPE

National Priority Projects

DATA SOURCE

Existing Reported Data

Executive Summary: This report provides a consolidated view of implementation progress across national priority programmes, grouped by sectoral cluster and highlighting cost, budget absorption, performance, and latest implementation narratives.

PORTFOLIO OVERVIEW METRICS

1 TOTAL PROJECTS	Ksh 9.0B ESTIMATED COST	Ksh 2.2B BUDGET TOTAL	Ksh 0.6B AMOUNT SPENT	10.0% AVG PERFORMANCE	25.4% ABSORPTION RATE
----------------------------	-----------------------------------	---------------------------------	---------------------------------	---------------------------------	---------------------------------

PROJECT STATUS DISTRIBUTION

0 PIPELINE	1 ONGOING	0 STALLED	0 COMPLETED
----------------------	---------------------	---------------------	-----------------------

FINANCE AND PRODUCTION

CLUSTER PERFORMANCE AND FINANCIAL SUMMARY

Projects: 1 **Budget:** Ksh 2.25B **Spent:** Ksh 0.57B **Avg Perf:** 10.0%

1. Rice Value Chain

ONGOING

Cluster: FINANCE AND PRODUCTION

FINANCIAL SUMMARY

Estimated Project Cost	Ksh 9,012,000,000.00
Budget Total	Ksh 2,249,034,480.00
Amount Spent	Ksh 572,027,968.00
Absorption Rate	25.4%

PERFORMANCE & REPORTING

Average Performance	10.0%
Last Updated	Feb 11, 2026
Record Status	Current
Status is based on latest report, project status, and fallback performance logic.	

LATEST NARRATIVE

Comments: Target achieved in collaboration with NIA MIAD and KALRO Mwea

CHALLENGES

Exchequer release challenges leading to overdependence on external players

RECOMMENDATIONS / RESOLUTIONS

Collaboration in realising the project is the way to go

EVIDENCE PHOTOS

No photos available for this project.