

51 National Priority Programmes & Projects Progress Reports

Consolidated progress, budget utilization, performance, and narratives by cluster

GENERATED ON

April 09, 2026

GENERATED TIME

03:30 PM

REPORT SCOPE

National Priority Projects

DATA SOURCE

Existing Reported Data

Executive Summary: This report provides a consolidated view of implementation progress across national priority programmes, grouped by sectoral cluster and highlighting cost, budget absorption, performance, and latest implementation narratives.

PORTFOLIO OVERVIEW METRICS

1 TOTAL PROJECTS	Ksh 2.3B ESTIMATED COST	Ksh 0.0B BUDGET TOTAL	Ksh 0.0B AMOUNT SPENT	0.0% AVG PERFORMANCE	0.0% ABSORPTION RATE
----------------------------	-----------------------------------	---------------------------------	---------------------------------	--------------------------------	--------------------------------

PROJECT STATUS DISTRIBUTION

0 PIPELINE	0 ONGOING	1 STALLED	0 COMPLETED
----------------------	---------------------	---------------------	-----------------------

FINANCE AND PRODUCTION

CLUSTER PERFORMANCE AND FINANCIAL SUMMARY

Projects: 1 **Budget:** Ksh 0.00B **Spent:** Ksh 0.00B **Avg Perf:** 0.0%

1. Establishment of a Dairy Feed Centre in Every Ward

STALLED

Cluster: FINANCE AND PRODUCTION

FINANCIAL SUMMARY

Estimated Project Cost	Ksh 2,250,000,000.00
Budget Total	Ksh 0.00
Amount Spent	Ksh 0.00
Absorption Rate	0.0%

PERFORMANCE & REPORTING

Average Performance	0.0%
Last Updated	Feb 10, 2026
Record Status	Current
Status is based on latest report, project status, and fallback performance logic.	

LATEST NARRATIVE

Comments: The implementation of the Project has not started yet

CHALLENGES

None

RECOMMENDATIONS / RESOLUTIONS

Fast track the PCN processing in line with PIM Regulations

EVIDENCE PHOTOS

No photos available for this project.