

51 National Priority Programmes & Projects Progress Reports

Consolidated progress, budget utilization, performance, and narratives by cluster

GENERATED ON

April 09, 2026

GENERATED TIME

03:30 PM

REPORT SCOPE

National Priority Projects

DATA SOURCE

Existing Reported Data

Executive Summary: This report provides a consolidated view of implementation progress across national priority programmes, grouped by sectoral cluster and highlighting cost, budget absorption, performance, and latest implementation narratives.

PORTFOLIO OVERVIEW METRICS

1 TOTAL PROJECTS	Ksh 1.8B ESTIMATED COST	Ksh 1.1B BUDGET TOTAL	Ksh 0.1B AMOUNT SPENT	0.0% AVG PERFORMANCE	7.7% ABSORPTION RATE
----------------------------	-----------------------------------	---------------------------------	---------------------------------	--------------------------------	--------------------------------

PROJECT STATUS DISTRIBUTION

0 PIPELINE	1 ONGOING	0 STALLED	0 COMPLETED
----------------------	---------------------	---------------------	-----------------------

FINANCE AND PRODUCTION

CLUSTER PERFORMANCE AND FINANCIAL SUMMARY

Projects: 1 **Budget:** Ksh 1.07B **Spent:** Ksh 0.08B **Avg Perf:** 0.0%

1. Manufacture and Assembly of Components and Parts of Agro Machinery

ONGOING

Cluster: FINANCE AND PRODUCTION

FINANCIAL SUMMARY

Estimated Project Cost	Ksh 1,788,000,000.00
Budget Total	Ksh 1,072,800,000.00
Amount Spent	Ksh 82,634,324.00
Absorption Rate	7.7%

PERFORMANCE & REPORTING

Average Performance	0.0%
Last Updated	Feb 11, 2026
Record Status	Current
Status is based on latest report, project status, and fallback performance logic.	

LATEST NARRATIVE

Comments: N/A

CHALLENGES

N/A

RECOMMENDATIONS / RESOLUTIONS

SD for Industry to expedite the commencement of the Project

EVIDENCE PHOTOS

No photos available for this project.